
 

 

 

Cave Creek Landfill Remediation Project 
 

Weekly Update for week ending 7/31/2020 
 

Below is a summary of activity that took place for the Cave Creek Landfill project last week. 
 
Phase 1 GWTS (Onsite Infrastructure) 

• Trenching, conduit installation and backfill of the APS line continued. 

• Wood materials testing technicians performed in-situ density testing of the backfill on 
0/27/2020 and 07/31/2020. 

 
Phase 2 GWTS (Conveyance Pipeline) 

• Trenching, installation and backfilling of the Phase 2 pipeline continued at Sleepy Ranch road 
and along the northern run of the pipeline. 

• The City of Phoenix building inspector was onsite 07/27/2020, 07/28/2020, 07/29/2020, 
07/30/2020 and 07/31/2020 to inspect the trench and installed pipe (to date) prior to 
backfilling. 

• In-situ density testing of the trench backfill was performed by a Wood materials testing 
technician on 07/28/2020. 

 
Phase 3 GWTS (Injection Well and Infrastructure) 

• No work was completed for the Phase 3 perimeter wall; construction is on hold pending delivery 
of custom block which is expected in the third week of August (delivery of the block has been 
delayed due to the COVID-19 pandemic per the manufacturer). 

• Development of the Phase 3 Infrastructure 90% Design is ongoing. 
 
SVE Operations (Source Remediation) 

• A bearing on the SVE skid 2 failed over the weekend and the system was found offline during a 
routine operations and maintenance visit on 07/27/2020; replacement parts have been ordered. 
Skid 1 was restarted and operated throughout the week. 

• Installation of the SVE system sound barrier continued on 07/29/2020 and was completed on 
07/31/2020 (see attached pictures). 

 
Groundwater Characterization (Monitoring Well Installation) 

• The Arizona State Land Department (ASLD) issued notification that the access application for 
installation of groundwater monitoring wells MW-16 and M-17 has been approved to process; 
several steps remain, including: 

o Review of the application package by various ASLD sections (30-day comment period), 
o Determination if a cultural survey is necessary (30-day period), 
o Appraisal of the area subject to the access agreement (65-day period), 
o Review by the Board of Appeals. 



 

Email: cavecreeklandfill@mail.maricopa.gov 
 

• Wood will release a request for proposal to drilling subcontractors for installation of MW-16 and 
MW-17 once the access application has been approved. 

 
Communications 

• Wood provided Maricopa County and ADEQ with a project update via email on 07/27/2020. 
 
Reporting 

• No reports were submitted during the previous week. 
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